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ESTIMATE RUN 11/18/2019

ESTIMATE SUMMARY 09:54:18

CONTID: C22703         ESTIMATE NO: 0008 PROG 2005

PCN: 22703-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 120TH (SH 128) TO E470 PERCENT TIME:

PROJECT NO: IM 0253-268                   

I-25 SEG3A RE-PKG 120TH TO E470

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

GRAHAM CONTRACTING LTD PAY PERIOD ENDING

9709 THIRD AVE. NE #300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEATTLE WA 98115     (206)729-8844 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,049,552.21 PARTICIPATING $ $ 2,208,185.06

AWARD PROJECT AMT: 21,469,443.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.90%

9,293,840.34

2,208,185.06

2,208,185.06

2,208,185.06

$

$

$

$

15,755,711.87

0.00

15,755,711.87

0.00

15,755,711.87

-322,041.65

0.00

15,433,670.22

0.00

AMOUNT DUE 15,433,670.22 2,208,185.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,208,185.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

223.0 TIME ALLOW: 4/1/2020 ??:??:??

ORIG TIME ALLOW: 4/1/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

10/26/2019

12/06/2018

12/27/2018

02/21/2019

03/18/2019
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

950.001.000

0.00

2.000

EACH

950.00000

0010 Removal of Pipe 100.000

0.000

202-00035  
 

2,500.00100.000

0.00

366.000

LF  

25.00000

0015 *Removal of Asphalt Mat 16,442.700

1,181.500

202-00220  
 

44,060.5017,624.200

2,953.75

22,076.000

SY  

2.50000

0020 *Removal of Asphalt Mat (Planing) 211,176.500

35,117.400

202-00240  
 

517,217.19246,293.900

73,746.54

246,293.900

SY  

2.10000

0025 *Removal of Asphalt Mat (Planing) (Special) 73,252.300

3,458.300

202-00246  
 

161,092.2676,710.600

7,262.43

78,524.000

SY  

2.10000

0030 *Removal of Pavement Marking 61,698.500

1,125.000

202-00250  
 

37,694.1062,823.500

675.00

136,000.000

SF  

0.60000

0035 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

810.00000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

13.000

EACH

231.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

203.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

12.000

LF  

29.00000

0055 *Removal of Guardrail Type 4 23,617.000

0.000

202-01140  
 

377,872.0023,617.000

0.00

23,617.000

LF  

16.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

50.000

LF  

23.50000

0065 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

8.000

EACH

3,200.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

20.000

EACH

700.00000

0075 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,000.000

CY  

7.00000

0080 *Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

2,000.000

CY  

11.25000

0085 Blading 4.500

0.000

203-01500  
 

616.504.500

0.00

100.000

HOUR

137.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

63.50000

0095 Dozing 192.000

0.000

203-01550  
 

19,008.00192.000

0.00

200.000

HOUR

99.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

300.000

HOUR

64.00000

0105 *Potholing 25.500

0.000

203-01597  
 

4,590.0025.500

0.00

80.000

HOUR

180.00000

0110 Structure Excavation 245.100

435.000

206-00000  
 

20,403.00680.100

13,050.00

753.000

CY  

30.00000



CONTID: C22703         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

151.000

CY  

208.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10,500.000

CY  

9.50000

0125 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

100.000

CY  

10.50000

0130 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

4,000.000

LF  

2.00000

0135 *Erosion Log (Type 3)(12 Inch) 1,319.000

0.000

208-00023  
 

7,254.501,319.000

0.00

5,000.000

LF  

5.50000

0140 *Aggregate Bag 155.000

0.000

208-00035  
 

1,085.00155.000

0.00

400.000

LF  

7.00000

0145 *Concrete Washout Structure 4.000

0.000

208-00045  
 

2,848.004.000

0.00

4.000

EACH

712.00000

0150 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

5.000

EACH

136.00000

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,100.00000

0160 Removal and Disposal of Sediment (Labor) 857.500

45.000

208-00103  
 

64,077.50902.500

3,195.00

1,420.000

HOUR

71.00000

0165 Removal and Disposal of Sediment (Equipment) 34.500

0.000

208-00105  
 

3,105.0034.500

0.00

350.000

HOUR

90.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sweeping (Sediment Removal) 193.500

74.500

208-00106  
 

57,620.00268.000

16,017.50

400.000

HOUR

215.00000

0175 Removal of Trash 257.500

0.000

208-00107  
 

13,390.00257.500

0.00

400.000

HOUR

52.00000

0180 Erosion Control Management 86.000

12.000

208-00207  
 

8,379.0098.000

1,026.00

365.000

DAY 

85.50000

0185 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0190 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

175.00000

0195 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0200 *Seeding (Native) 2.380

0.000

212-00006  
 

1,785.002.380

0.00

53.000

ACRE

750.00000

0205 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

9.500

ACRE

670.00000

0210 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.300

ACRE

3,000.00000

0215 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

63.000

ACRE

2,200.00000

0220 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

56.000

CY  

53.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 1.550

0.000

213-00002  
 

1,085.001.550

0.00

53.000

ACRE

700.00000

0230 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,715.000

CF  

4.00000

0235 *Spray-on Mulch Blanket 0.830

0.000

213-00012  
 

2,573.000.830

0.00

22.000

ACRE

3,100.00000

0240 *Mulch Tackifier 1,934.000

0.000

213-00061  
 

4,641.601,934.000

0.00

90,000.000

LB  

2.40000

0245 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

884.000

SY  

1.60000

0250 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0255 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

1,620.000

LF  

6.10000

0260 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

91,000.00000

0265 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

70.000

EACH

702.00000

0270 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

225.000

EACH

58.00000

0275 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

30.000

EACH

750.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

6.00000

0285 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

95,890.000

SY  

3.00000

0290 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

7,006.000

SY  

6.00000

0295 *Herbicide Treatment 51.500

0.000

217-00020  
 

8,497.5051.500

0.00

51.500

HOUR

165.00000

0300 *Wildlife Biologist 133.500

0.000

240-00000  
 

11,748.00133.500

0.00

133.500

HOUR

88.00000

0305 *Removal of Nests 27.250

0.000

240-00010  
 

2,234.5027.250

0.00

27.250

HOUR

82.00000

0310 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

13.10000

0315 *Environmental Health and Safety Management 0.850

0.100

250-00010  
 

4,370.000.950

460.00

1.000

L S 

4,600.00000

0320 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

80.00000

0325 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

91.00000

0330 Aggregate Base Course (Class 6) 2,531.100

196.900

304-06007  
 

111,848.002,728.000

8,072.90

3,729.000

CY  

41.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Patching) (Asphalt) 4,982.890

500.620

403-00720  
 

548,351.005,483.510

50,062.00

11,453.000

TON 

100.00000

0340 Emergency Pothole Repair 12.650

0.000

403-00800  
 

1,480.0512.650

0.00

150.000

TON 

117.00000

0345 *Stone Matrix Asphalt (Fibers)(Asphalt) 29,371.800

7,139.690

403-09221  
 

4,089,286.8836,511.490

799,645.28

38,000.000

TON 

112.00000

0350 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 76.890

0.000

403-33841  
 

8,611.6876.890

0.00

76.890

TON 

112.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 4,143.530

0.000

403-34841  
 

435,070.654,143.530

0.00

7,772.000

TON 

105.00000

0360 *Emulsified Asphalt (Slow-Setting) 11,337.700

612.500

411-10255  
 

111,614.8711,950.200

5,720.75

25,476.000

GAL 

9.34000

0365 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

500.000

CY  

291.00000

0370 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

24.000

LF  

100.00000

0375 *24 Inch Reinforced Concrete Pipe 549.000

1,116.000

603-01240  
 

224,775.001,665.000

150,660.00

1,665.000

LF  

135.00000

0380 30 Inch Reinforced Concrete Pipe 4.000

0.000

603-01300  
 

692.004.000

0.00

162.000

LF  

173.00000

0385 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

0.000.000

0.00

145.000

LF  

200.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,300.00000

0395 *Vane Grate Inlet Special 0.000

0.750

604-25000  
 

3,450.000.750

3,450.00

1.000

EACH

4,600.00000

0400 *Vane Grate Inlet (5 Foot) 0.000

0.500

604-25005  
 

2,300.000.500

2,300.00

1.000

EACH

4,600.00000

0405 *Vane Grate Inlet (10 Foot) 0.750

0.000

604-25010  
 

4,650.000.750

0.00

1.000

EACH

6,200.00000

0410 *Vane Grate Inlet (Double) (5 Foot) 4.500

0.500

604-26005  
 

39,000.005.000

3,900.00

7.000

EACH

7,800.00000

0415 *Vane Grate Inlet (Double) (10 Foot) 0.750

0.500

604-26010  
 

11,000.001.250

4,400.00

2.000

EACH

8,800.00000

0420 *Manhole Slab Base (5 Foot) 1.000

1.000

604-30005  
 

9,200.002.000

4,600.00

2.000

EACH

4,600.00000

0425 Guardrail Type 6 (6-3 Post Spacing) 0.000

0.000

606-00601  
 

0.000.000

0.00

12.000

LF  

130.00000

0430 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

180.00000

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

96.00000

0440 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

0.000

LF  

185.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

209.000

LF  

80.00000

0450 *Guardrail Type 9 (Style CG) 5,300.030

306.880

606-00915  
 

459,766.625,606.910

25,164.16

5,607.000

LF  

82.00000

0455 Guardrail Type 9 (Style CG) (Special) 1,422.000

216.000

606-00917  
 

258,804.001,638.000

34,128.00

1,746.000

LF  

158.00000

0460 *Guardrail Type 9 (Style CE) 624.100

0.000

606-00940  
 

174,748.00624.100

0.00

624.100

LF  

280.00000

0465 Guardrail Type 9 (Style CE) (Special) 261.370

135.850

606-00941  
 

73,088.48397.220

24,996.40

397.220

LF  

184.00000

0470 *Guardrail Type 9 (Style CGE) 8,023.920

1,692.400

606-00942  
 

1,165,958.409,716.320

203,088.00

10,140.000

LF  

120.00000

0475 Guardrail Type 9 (Style CGE) (Special) 4,475.720

1,311.580

606-00943  
 

925,968.005,787.300

209,852.80

5,788.000

LF  

160.00000

0480 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0485 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,850.000

LF  

2.35000

0490 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

137.000

EACH

18.00000

0495 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

139.000

EACH

20.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

22.00000

0505 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

523.000

EACH

57.00000

0510 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

41.00000

0515 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

65.000

LF  

48.00000

0520 *2 Inch Electrical Conduit (Bored) 3,118.000

0.000

613-00206  
 

72,493.503,118.000

0.00

3,118.000

LF  

23.25000

0525 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

164.000

LF  

75.00000

0530 *3 Inch Electrical Conduit (Bored) 2,428.000

0.000

613-00306  
 

77,696.002,428.000

0.00

2,428.000

LF  

32.00000

0535 *1 Inch Electrical Conduit (Plastic) 1,380.000

100.000

613-01100  
 

19,240.001,480.000

1,300.00

1,510.000

LF  

13.00000

0540 *2 Inch Electrical Conduit (Plastic) 21,200.000

2,640.000

613-01200  
 

238,400.0023,840.000

26,400.00

24,240.000

LF  

10.00000

0545 *3 Inch Electrical Conduit (Plastic) 1,517.000

50.000

613-01300  
 

21,546.251,567.000

687.50

1,728.000

LF  

13.75000

0550 *Type Two Pull Box 89.000

23.000

613-07002  
 

112,000.00112.000

23,000.00

118.000

EACH

1,000.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

10,200.003.000

0.00

3.000

EACH

3,400.00000

0560 *Wiring (Special) 0.150

0.340

613-10010  
 

230,300.000.490

159,800.00

1.000

L S 

470,000.00000

0565 *Luminaire Light Emitting Diode (258 Watt) 0.000

0.000

613-13050  
 

0.000.000

0.00

108.000

EACH

900.00000

0570 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

0.000.000

0.00

54.000

EACH

4,500.00000

0575 *Lighting Control Center 3.000

0.000

613-50100  
 

24,600.003.000

0.00

7.000

EACH

8,200.00000

0580 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0585 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

20.00000

0590 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

387.000

SF  

22.00000

0595 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,841.000

SF  

22.00000

0600 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00030  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0605 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

80.000

614-01582  
 

2,560.0080.000

2,560.00

80.000

LF  

32.00000



CONTID: C22703         COLORADO DEPARTMENT OF TRANSPORTATION Page 13
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

284.000

LF  

34.00000

0615 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

29.000

EACH

135.00000

0620 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

1.000

EACH

140,000.00000

0625 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

4.000

EACH

45,000.00000

0630 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

14,500.00000

0635 *Variable Message Sign (LED)(Overhead)(Install Only) 0.000

0.000

614-10134  
 

0.000.000

0.00

10.000

EACH

13,000.00000

0640 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

12.000

EACH

24,000.00000

0645 *Monotube Overhead Sign Cantilever (Install Only) 5.000

0.000

614-32900  
 

95,000.005.000

0.00

5.000

EACH

19,000.00000

0650 *Monotube Overhead Sign Bridge (Install Only) 7.000

2.000

614-42500  
 

180,000.009.000

40,000.00

9.000

EACH

20,000.00000

0655 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0660 *Travel Time Indicator (Install Only) 0.000

0.000

614-80020  
 

0.000.000

0.00

0.000

EACH

2,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

35,255.000

LF  

0.60000

0670 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

5,700.00000

0675 *Fiber Optic Cable (Single Mode) (12 Fiber) 411.000

0.000

614-87010  
 

4,110.00411.000

0.00

2,491.000

LF  

10.00000

0680 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

500.00000

0685 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0690 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0695 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

6,030.000

LF  

2.00000

0700 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

830.000

EACH

3.00000

0705 *6 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00336  
 

0.000.000

0.00

400.000

EACH

36.50000

0710 *1-1/2 Inch Plastic Pipe 0.000

0.000

623-00600  
 

0.000.000

0.00

5,960.000

LF  

2.60000

0715 *1 Inch Plastic Pipe 0.000

0.000

623-00601  
 

0.000.000

0.00

2,690.000

LF  

2.20000
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PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00602  
 

0.000.000

0.00

8,370.000

LF  

4.00000

0725 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

13.000

EACH

735.00000

0730 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

13,960.000

LF  

0.30000

0735 Construction Surveying 0.800

0.000

625-00000  
 

80,000.000.800

0.00

1.000

L S 

100,000.00000

0740 Construction Surveying (Hourly) 220.000

0.000

625-00001  
 

44,660.00220.000

0.00

220.000

HOUR

203.00000

0745 *Mobilization 0.954

0.000

626-00000  
 

1,943,956.780.954

0.00

1.000

L S 

2,037,690.55000

0750 *Public Information Services (Tier II) 0.800

0.000

626-01102  
 

46,400.000.800

0.00

1.000

L S 

58,000.00000

0755 *Modified Epoxy Pavement Marking 134.000

0.000

627-00008  
 

9,648.00134.000

0.00

702.000

GAL 

72.00000

0760 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,056.380

GAL 

100.00000

0765 *Pavement Marking Paint (High Build) 2,617.370

161.940

627-00013  
 

88,937.922,779.310

5,182.08

12,000.000

GAL 

32.00000

0770 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

641.000

SF  

11.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 6,253.400

0.000

627-01010  
 

68,787.406,253.400

0.00

54,946.330

SF  

11.00000

0780 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

406.000

SF  

47.00000

0785 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

640.000

SF  

13.00000

0790 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

165.000

EACH

300.00000

0795 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

5.000

EACH

700.00000

0800 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

10.000

HOUR

350.00000

0805 *Traffic Control Inspection 43.000

4.000

630-00007  
 

8,225.0047.000

700.00

65.000

DAY 

175.00000

0810 *Traffic Control Management 148.000

23.000

630-00012  
 

169,290.00171.000

22,770.00

300.000

DAY 

990.00000

0815 *Uniformed Traffic Control Coordination 28.000

4.000

630-00015  
 

368.0032.000

46.00

100.000

HOUR

11.50000

0820 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

20.000

EACH

925.00000

0821 Barricade (3 M-A) (Temp) Temporary Traffic Control 5.000

2.500

630-80335  
 

1,099.207.500

366.40

15.000

EACH

146.56000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Construction Traffic Sign (Panel Size A) 45.500

0.000

630-80341  
 

3,094.0045.500

0.00

250.000

EACH

68.00000

0830 *Construction Traffic Sign (Panel Size B) 69.000

2.000

630-80342  
 

4,970.0071.000

140.00

150.000

EACH

70.00000

0835 *Construction Traffic Sign (Panel Size C) 8.000

2.000

630-80343  
 

700.0010.000

140.00

20.000

EACH

70.00000

0840 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

928.0032.000

0.00

221.000

SF  

29.00000

0845 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

37,200.004.000

0.00

8.000

EACH

9,300.00000

0850 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.500

0.000

630-80358  
 

8,050.003.500

0.00

8.000

EACH

2,300.00000

0855 *Drum Channelizing Device 285.000

0.000

630-80360  
 

9,690.00285.000

0.00

600.000

EACH

34.00000

0860 Concrete Barrier (Temporary) 13,183.000

0.000

630-80370  
 

270,251.5013,183.000

0.00

31,366.000

LF  

20.50000

0865 *Traffic Cone 400.000

0.000

630-80380  
 

2,600.00400.000

0.00

800.000

EACH

6.50000

0870 *Stackable Vertical Panels 70.000

0.000

630-80393  
 

2,380.0070.000

0.00

140.000

EACH

34.00000

0875 *Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

62,500.005.000

0.00

10.000

EACH

12,500.00000
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REF
NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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CAT NO0200 ROADWAY 

0880 *Mobile Attenuator 231.000

43.000

630-85041  
 

123,300.00274.000

19,350.00

500.000

DAY 

450.00000

0885 Night Work Lighting 0.500

0.100

632-00000  
 

33,000.000.600

5,500.00

1.000

L S 

55,000.00000

0890 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0895 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0905 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0910 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0915 F/A Asphalt Cement Cost Adjustment 411,372.050

99,997.170

700-70019  
 

511,369.22511,369.220

99,997.17

511,369.220

F A 

1.00000

0920 F/A On-The-Job Trainee 8,935.000

3,205.000

700-70023  
 

12,140.0012,140.000

3,205.00

19,200.000

F A 

1.00000

0925 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0930 F/A F/A RESTORATION 0.000

0.000

700-70034  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 F/A Grading 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0940 F/A Prairie Dog Management 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0945 F/A Furnish & Install Electrical Service United Power 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0950 F/A Furnish & Install Electrical Service Xcel 0.000

0.000

700-70082  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0955 F/A Landscaping Maintenance 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0960 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0965 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0966 Added Item (Dollar)/ Overweight Trucks 105.18 0.000

-120.000

900-00006  
 

-120.00-120.000

-120.00

0.000

DOL 

1.00000

CAT 14,671,931.552,059,450.6623,811,826.59CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0980 *Removal of Asphalt Mat (Special) 137.900

123.000

202-00226  
 

9,131.50260.900

4,305.00

261.000

SY  

35.00000

0985 *Removal of Portions of Present Structure (Class 3) 0.000

42.000

202-00460  
 

9,240.0042.000

9,240.00

74.000

SY  

220.00000
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NO.

ITEM
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QUANTITY/
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0990 *Removal of Portions of Present Structure 16.800

0.000

202-00502  
 

2,856.0016.800

0.00

16.800

CY  

170.00000

0995 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

1000 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

250.000

TON 

112.00000

1005 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

34.700

403-33841  
 

3,886.4034.700

3,886.40

35.000

TON 

112.00000

1010 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

18.000

GAL 

9.34000

1015 Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

0.000

LF  

60.00000

1020 *Waterproofing (Membrane) 0.000

259.000

515-00120  
 

9,583.00259.000

9,583.00

259.000

SY  

37.00000

1025 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

20.000

LF  

175.00000

1030 *Concrete Class D (Bridge) 0.000

18.200

601-03040  
 

21,840.0018.200

21,840.00

18.200

CY  

1,200.00000

1035 *Concrete (Patching) 0.000

11.200

601-06100  
 

44,800.0011.200

44,800.00

18.000

CY  

4,000.00000

1040 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

44.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1045 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

150.000

EACH

40.00000

1050 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,585.000

LB  

1.30000

CAT 104,936.9093,654.40189,342.62CURRENT AMT0300 $ $ $

CAT NO0305 ITS 

1055 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

1060 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

1065 *Reset Travel Time Indicator 2.000

0.000

210-00847  
 

9,800.002.000

0.00

4.000

EACH

4,900.00000

1070 *Drilled Shaft (30 Inch) 940.000

120.000

503-00030  
 

486,540.001,060.000

55,080.00

1,188.000

LF  

459.00000

1075 *Drilled Shaft (42 Inch) 40.000

0.000

503-00042  
 

28,120.0040.000

0.00

40.000

LF  

703.00000

1080 *Drilled Shaft (48 Inch) 281.660

0.000

503-00048  
 

207,583.42281.660

0.00

283.000

LF  

737.00000

1085 *Drilled Shaft (54 Inch) 56.000

0.000

503-00054  
 

47,600.0056.000

0.00

56.000

LF  

850.00000

CAT 806,743.4255,080.00876,283.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 1.000

0.000

620-00002  
 

110,000.001.000

0.00

1.000

EACH

110,000.00000
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PCN: 22703-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM 0253-268                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

38,600.001.000

0.00

1.000

EACH

38,600.00000

1100 Sanitary Facility 5.000

0.000

620-00020  
 

23,500.005.000

0.00

5.000

EACH

4,700.00000

CAT 172,100.000.00172,100.00CURRENT AMT0400 $ $ $

$15,755,711.872,208,185.06$25,049,552.21$CURRENT AMTPROJECT TOTAL


